COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 18/ 2020

ESTI MATE SUMVARY 13:55: 34
CONTI D: C23012 ESTI MATE NO. 0005 FI NL SPEC YR 2005
PCN: 23012-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 170.0 DAYS TIME ALLOW 12/ 6/2018 FI XED COMPLETI ON DAT
SPRI NG CREEK FI RE M Tl GATI ON PERCENT TIME: 111.84 ORI G TIME ALLON 12/ 6/2019 FI XED COVPLETI ON DAT
PRQJIECT NO. STRR200- 257
SPRI NG CREEK FI RE M TI GATI ON
NAME OF ROAD:
PRQJECT COUNTI ES: HUERFANO COSTI LLA
LAS ANl MAS
CONTRACTOR:
MORTON ELECTRIC, | NC. PAY PERI OD ENDI NG 02/ 18/ 2020 DATE TI ME STARTED 07/08/2019
1049 MEADOW LANE DATE LET 05/ 30/ 2019 DATE WORK BEGAN 08/ 26/ 2019
DATE AWARDED 06/ 06/ 2019 DATE TI ME STOPPED 12/24/2019
DATE CONTRACT EXECUTED 07/03/2019 DATE ACCEPTED 12/ 24/ 2019
PUEBLO CO 81006  (719)948-3097 DATE NOTI CE TO PROCEED 07/ 08/ 2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 417, 653. 45 PARTI CI PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AM: $ 343, 793. 45 NON- PARTI Cl PATI NG 297, 851. 94 0.00
PERCENT COVPLETE: 71.32% TOTAL EARNI NGS 297, 851. 94 0.00
FUNDS AVAI LABLE: $ 119, 801. 51 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 297, 851. 94 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 5, 156. 90
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 297, 851. 94 5, 156. 90
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 297, 851. 94 5, 156. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,71756; 0

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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C23012 COLORADO DEPARTMENT OF TRANSPORTATI ON
23012-BI D
STRR200- 257 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI T PRI CE
Clearing and Grubbing 0. 000
LS
1, 000. 00000
Renoval of Delineator 3. 000
EACH
50. 00000
Renoval of Pull Box 0. 000
EACH
250. 00000
Enbanknment Material (Conplete In Place) 16. 000
cYy
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Erosion Log Type 1 (12 Inch) 1, 000. 000
LF
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Concrete Washout Structure 3. 000
EACH
350. 00000
Vehi cl e Tracki ng Pad 0. 000
EACH
517. 50000
Renoval and Disposal of Sedinment (Labor) 40. 000
HOUR
20. 00000
Renoval and Di sposal of Sedinment (Equipnent) 40. 000
HOUR
20. 00000
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CONTI D: C23012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23012-BID ESTI MATE RUN 02/ 18/ 2020
PRQJECT: STRR200- 257 ESTI MATE NO 0005 13:55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00200 Erosi on Control Managenent 0. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0065 212-00006 Seedi ng (Native) 0. 600 0. 600
ACRE 0. 000 0. 00
750. 00000 0. 600 450. 00
0070 212-00032  Soil Conditioning 0. 600 0. 200
ACRE 0. 000 0. 00
3, 500. 00000 0. 200 700. 00
0075 213-00002 Ml ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0.00
0080 213-00061  Mulch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
0085 216-00041 Soil Retention Bl anket (Straw Coconut) 2, 420. 000 636. 000
SY 0. 000 0. 00
2.50000 636. 000 1,590. 00
0090 240-00010 Renopval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0095 503-00024 Drilled Caisson (24 Inch) 63. 000 63. 000
LF 0. 000 0. 00
122. 00000 63. 000 7,686. 00
0100 607-60620 Road Closure Gate 8. 000 8. 000
EACH 0. 000 0. 00
10, 500. 00000 8. 000 84, 000. 00
0100 MATERI AL ALLOMANCE Gat e Har dwar e 0. 000
EACH 0. 000 0. 00
7,896. 72000 0. 000 0.00
0105 613-00206 *2 Inch Electrical Conduit (Bored) 765. 000 765. 000
LF 0. 000 0. 00

26. 40000 765. 000 20, 196. 00



CONTI D: C23012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23012-BID ESTI MATE RUN 02/ 18/ 2020
PRQJECT: STRR200- 257 ESTI MATE NO 0005 13:55: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 613-01200 2 Inch Electrical Conduit (Plastic) 555. 000 555. 000
LF 0. 000 0. 00
17. 39000 555. 000 9, 651. 45
0115 613-07034 Pul | Box (24"x36"x18") 16. 000 14. 000
EACH 0. 000 0. 00
865. 00000 14. 000 12,110. 00
0120 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0125 613-13000 Lumi nai re (LED) 8. 000 8. 000
EACH 0. 000 0. 00
1, 000. 00000 8. 000 8, 000. 00
0130 613-32300 Li ght Standard Steel (30 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
2,970. 00000 8. 000 23, 760. 00
0135 613-80130 Service Meter Cabinet 6. 000 6. 000
EACH 0. 000 0. 00
3, 500. 00000 6. 000 21, 000. 00
0140 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
45, 471. 00000 1. 000 45, 471. 00
0145 626-01104 *Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0150 630-00000  *Fl aggi ng 400. 000 174. 000
HOUR 0. 000 0. 00
27.50000 174. 000 4,785. 00
0155 630-00012 *Traffic Control Management 35. 000 23. 000
DAY 0. 000 0. 00
825. 00000 23. 000 18, 975. 00
0160 630-80341  *Construction Traffic Sign (Panel Size A) 24. 000 13. 000
EACH 0. 000 0. 00

38. 50000 13. 000 500. 50



CONTI D: C23012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 23012-BID ESTI MATE RUN 02/ 18/ 2020
PRQIECT STRR200- 257 ESTI MATE NO 0005 13:55: 34
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNT PRICE
CAT NO0200 ROADVWAY
0165 630-80342 *Construction Traffic Sign (Panel Size B) 100. 000 48. 000
EACH 0. 000 0. 00
49. 50000 48. 000 2,376.00
0170 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
49. 50000 0. 000 0. 00
0175 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
220. 00000 2.000 440. 00
0180 630-80360  *Drum Channel i zi ng Devi ce 100. 000 26. 000
EACH 0. 000 0. 00
33. 00000 26. 000 858. 00
0185 630- 80380 *Traffic Cone 200. 000 106. 000
EACH 0. 000 0. 00
7.00000 106. 000 742.00
0190 630-85020 *Mobi | e Attenuator 4. 000 2.000
EACH 0. 000 0. 00
7, 150. 00000 2.000 14, 300. 00
0195 700-70010 F/ A Mnor Contract Revisions 67, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70195 F/A Uilities and Maintenance of Field Facilities 10, 000. 000 6,691. 000
FA 0. 000 0. 00
1. 00000 6, 691. 000 6, 691. 00
0205 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 417,653.45% 0.00% 297,851.95
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0210 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 0.00 % 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 417,653.45 % 0.00% 297, 851. 95



